

*Rec'd Tuesday, March 11, 2025  
from Linda Burkheiser*



**Change Order Request #16 Breakdown: \$50,791.00 ~~was \$73,956.00~~**

1. Millwork Revisions and 2 additional courtroom podiums: \$14,902.25
  - a. This was a request by the judges for modifications to the millwork to accommodate copier/printers at some of the offices via email chain 5/15/24 - 6/26/24 mainly between Velta, Judges, TDA, and NV5
2. Installing monitor brackets: \$1,449.00
  - a. This was agreed that Infinity is to provide/install all digital display brackets. This was originally an Owner responsibility. This was to eliminate issues with mounting to studs/blocking in wall and alignment with outlets, HDMI, and other connections.
3. Intercom systems for 2nd and 3rd floor interview rooms: \$5,744.11
  - a. This item was added during a drawing review. It was agreed that intercoms were needed in these rooms in lieu of having an opening in the glass.
4. TV data drops and TV Mounts: \$3,526.37
  - a. TV's Data Drops x 2 (about \$700) & TV Mounts (about \$2,826):
    - i. It was discussed to have display monitors in the lobby and probation office (Nicole's office)
5. Electrical power revisions: \$4,650.37 + about \$700 in misc. costs = ~ \$5,350
  - a. Extra Receptacles:
    - i. This is power added for new printers that were added in from previous data drop change order. Each receptacle needs its own dedicated circuit and added receptacle for new data rack. Data rack was added due to BEINCOURT's equipment not being able to fit into the 2 racks already supplied and an extra was needed for the space. Also had a receptacle added in probation.
6. Exterior gate conduit for card reader and intercom at entrance to security parking: \$9,692.42 + about \$7,000 in misc. costs = ~ \$16,700
  - a. This was requested by the Judges/Sheriff in a coordination meeting trying to determine accessibility. This cost was to relocate the intercom/gate reader from the sallyport man door to the gate instead. This required a new housing and some electrical/data modifications.
  - b. This was all discussed and requested during an access control meeting on 7/15/24 and via email 7/15/24 - 7/16/24 including Infinity, TDA, Thorson Baker, and NV5.
7. Wall revisions at security desk. Eliminated glass: (\$2,000)
  - a. This was requested/modified based on the rifle rack requirements for power and visibility concerns via OAC Meetings and email 7/26/24 including Sheriff, Sgt. Copen, Geauga County, TDA, NV5.

Above costs do NOT include pricing for bond, OH&P, Insurance, or Fees